Improve the management of procurement projects the management of ODA in the Central Board of Irrigation projects
Trần Thị Phương Lân

Major: Economics Management
Supervisor: Assoc.Prof. Dr. Nguyen Truc Le, VNU University of Economics and Business

Summary of the results of the thesis:
- The general theoretical system of procurement management projects using ODA capital including: the concept, content bidding management, the factors that affect the management of procurement, the implementation process of procurement.
- Collect, synthesizes research and data to assess the status of procurement management of ODA projects in the Central Management Unit Irrigation projects in the period 2013-2016.
- Propose some solutions in order to improve the management of procurement projects the management of ODA in the Central Board of Irrigation projects in the next phase.

Ability to apply in practice:
Procurement management is very important work stage in the management of projects using ODA capital. Especially in the situation of deeper integration in the region and worldwide; improve the efficiency of ODA-funded through the bidding and procurement management is a huge challenge for the whole society, dissertation practical urgency.

The following research orientations:
Management research projects bidding for ODA utilization in many sectors of the Ministry of Agriculture and Rural Development.